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Significant Developments and Activities during the Period, Including Actions Undertaken 
Pursuant to the AOC and SOW 

• On October 5, ARCADIS forwarded to the Exposure Point Concentration (EPC) Work Group follow up 
materials from the September 8 meeting. The EPC Work Group consists of representatives from 
ARCADIS, the United States Environmental Protection Agency (USEPA), CH2M HILL, the Michigan 
Department of Natural Resources and Environment (MDNRE), CDM, and Kern Statistical Services. 

• On October 7, the EPC Work Group participated in a conference call meeting. 

• On October 12, MDNRE forwarded a letter to USEPA regarding the Plainwell Impoundment time-
critical removal action (TCRA) mid-channel prism volume remaining and completion of bathymetric 
survey activities. USEPA forwarded the letter to ARCADIS on October 15. 

• On October 14, ARCADIS forwarded to the Toxicity Reference Value (TRV) Work Group a summary 
of TRVs for avian and mammalian receptors that were developed by the work group. 

• On October 14, ARCADIS submitted responses to USEPA’s and MDNRE’s comments on the draft 
Area 2/Otsego City Impoundment SRI/FS Work Plan, as well as the revised draft work plan. 

• On October 20, ARCADIS forwarded to USEPA, MDNRE, and CH2M HILL a preliminary draft outline 
for the Area 1 SRI report. 

• On October 26, ARCADIS transmitted to the EPC Work Group revised meeting minutes from the 
September 8 meeting and a summary from the October 7 conference call. 

• On October 26, representatives of USEPA, MDNRE, United States Fish and Wildlife Service 
(USFWS), Georgia-Pacific LLC (Georgia-Pacific), and ARCADIS met in Detroit with Sean Kennedy of 
the University of Ottawa to discuss his ongoing avian risk research. 

• On October 26, USEPA, MDNRE, Georgia-Pacific, and ARCADIS met in Detroit to discuss the Draft 
Area 1 SRI report preparation and FS planning, Area 2 Work Plan and project funding, Allied 
Operable Unit FS status and process, and MDNRE’s October 12 letter regarding the Plainwell TCRA 
Area. 

• On October 26, ARCADIS followed up with USFWS on the status of its review and approval of a TRV 
memo provided to USFWS by ARCADIS on August 6. 
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Data Collected and Field Activities Conducted during the Period 

• On October 8, ARCADIS forwarded access agreements for parcels related to Area 2 to D.H. 
Dommert Trust, City of Otsego, and Weyerhaeuser Company. Copies of these letters were forwarded 
to USEPA on October 11. ARCADIS received signed agreements from D.H. Dommert Trust and City 
of Otsego on October 26. 

Laboratory Data Received during the Period 

• No data were received in August, so no validated data are included in this monthly report. 

Problems 

• None. 

Actions Taken to Correct Problems 

• None. 

Developments Anticipated during the Next Two Reporting Periods 

• In November, ARCADIS expects to have a complete set of TRVs for use in the Area 1 Baseline 
Ecological Risk Assessment (BERA) that has been agreed upon with representatives of USEPA, 
USFWS, and MDNRE. 

• In November, ARCADIS expects to convene a conference call with the EPC Work Group to finalize 
the EPC and exposure unit approaches to be used in the Area 1 BERA. 

• On November 3, USEPA is scheduled to host a public meeting in Plainwell to provide an update on 
Site activities. 

• During the week of November 8, ARCADIS is scheduled to begin RI fieldwork in Area 2 (including 
installation of staff gauges and erosion pins, re-survey of a subset of existing U.S. Geological Survey 
transects, and bank profile survey). 

• No data were received in September, so no validated data will be included in the November monthly 
report. 




